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Purpose of Tonight’s ForumPurpose of Tonight’s Forum  

1. Provide information about a pending City Council 
decision on rebuilding City Hall  

 
  Where have we been?      Project need and history 
  Where are we now?      Current project status 
  Where are we going?      Next steps 

2. Obtain public input 
 

  Respond to questions 
  Take comments 
  Accept written comments 



Need for a New City Hall Need for a New City Hall   
  

 Existing Building is 12,498 SF 

 1990 consultant analysis projected 18,000 SF deficit by 
2005 

 2011 expansion plan proposed adding 17,200 SF  

 Consolidation of offices for improved service delivery 
(Public Services, Engineering, Contract Police, Senior 
Services) 

 No room to expand (services or staff) 

 Lack of meeting space 

 No outdoor public space 

 Lack of civic stature and prominence 

 Deferred maintenance of existing building 



Project HistoryProject History  

1996   Decision to renovate City Hall and 2,000 SF at Calvert  Road school 
 for Public Services rather than build new 

 
2003 –  City pursued private development of City Hall site, built public 
2010 parking  garage and evaluated 7 different sites for the 

 relocation of City Hall 
             
            Fatal flaws:    1.  Lack of consensus on a City Hall site 
           2.  Preference to have Route 1 frontage for  

    private development 
 
2011   Decision made to expand City Hall on existing site by renovating 

 existing building and constructing an addition 

2013  Renovation and addition to City Hall put on hold a year ago   
   
  - Possible availability of Route 1 frontage and opportunity to work  

   with UM Foundation on other options 
  - Availability of Calvert Road site 
 
   

           



Route 1 FrontageRoute 1 Frontage  
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Two Sites Under ConsiderationTwo Sites Under Consideration  
City Hall Site Calvert Road Site 



Downtown AreaDowntown Area  



  Site Comparison Selection CriteriaSite Comparison Selection Criteria  
  

CITY HALL SITE 

1.23 acres 

Zoned M-U-I/DDOZ 

CALVERT ROAD SITE 

3.73 acres 

Zoned R-55 

SELECTION CRITERIA 

1.  Zoning Permits public use, commercial, 

residential,  hotel and mixed use 

Permits single-family detached 

housing but deed restricts to 

public use only 

2.       Land area Adequate with off-site parking in 

parking garage  

Adequate with surface parking 

3.     Type of review process Detailed Site Plan, building 

permit 

Building permit 

4.     Pedestrian accessibility Excellent (downtown center) Good (downtown edge) 

5.     Vehicular accessibility Good (more congested, limited 

or no on-site visitor parking) 

Excellent (less congested, 

plenty of on-site visitor parking) 

6.      Visibility & civic 

prominence  

Good (could be dwarfed by 

Route 1 redevelopment 

Good (between Route 1 

 and Metro) 



Site Comparison Selection CriteriaSite Comparison Selection Criteria  

7.     Minimizes  relocation 

disruption and cost  

All City Hall operations may  

need to relocate during 

construction 

City Hall operations not 

disrupted but may require 

relocation of Public Services 

Department during construction 

8.      Minimizes construction    

         costs 

Unknown Unknown 

9.      Disposition opportunity if 

not used for City Hall 

Excellent based on 

demonstrated past interest, 

zoning and location 

Limited based on zoning and 

deed restrictions 

10.   Obstacles to proceeding Coordination of development 

with University  

None 

11. Other Sale or lease of site could help 

offset cost of new City Hall at 

Calvert Road 

Property is vacant and incurs 

some maintenance 

costs 

CITY HALL SITE 

1.23 acres 

Zoned M-U-I/DDOZ 

CALVERT ROAD SITE 

3.73 acres 

Zoned R-55 



Cost Comparison*Cost Comparison*  

Existing Project $7 – 7.5 million Architect’s Estimate 

Knox Road Site 7.9 million Unit Cost Estimate 

Calvert Road Site 7.1 million Unit Cost Estimate 

Hard Costs (site & building demolition, site work, renovation, construction) 

Design, engineering, fees, permits 7% of construction 

Office lease for 1 year during 
construction 

$250,000 

*ALL COSTS ARE ESTIMATES AND NOT EXACT VALUES 

Soft Costs 



Budget and FinanceBudget and Finance  

FY 2015 CIP 

Total Budgeted $8,702,419 

Total Expended 400,122  
(design, LEED consulting 

Project Balance 8,302,297 

Funds Available 3,043,800  
(general funds, state bond) 

Funds 
Undetermined 

5,658,619  
(to be financed) 



Conceptual Site OptionsConceptual Site Options  

 Slides that follow represent work done by the 
College-Park City University Partnership (CPCUP) 
and University of Maryland to explore possible 
uses at both sites including UM office, 
faculty/staff housing and pre-K as well as City 
Hall. 

 Presentation in spring 2014 to Old Town and 
Calvert Hills Civic Associations. 

 Discussion is ongoing; no decisions made. 

 



City Hall Site Concept 1City Hall Site Concept 1  



City Hall Site Concept City Hall Site Concept 22  



City Hall Site Concept 3City Hall Site Concept 3  



City Hall Site Concept 4City Hall Site Concept 4  



Calvert Road Site Concept 1Calvert Road Site Concept 1  



Calvert Road Site Concept 2Calvert Road Site Concept 2  



Calvert Road Site Concept 3Calvert Road Site Concept 3  



Calvert Road Site Concept 4Calvert Road Site Concept 4  



Next StepsNext Steps  

1. Review Public input 
 

2. Site selection discussion at November 18 City Council Worksession 
 

3. City Council Decision 
 
 a. If Calvert Road site selected:   

 Retain architect 
 Prepare design plans 
 Obtain permits and start construction 
 Determine disposition of City Hall site 
 

 b.   If City Hall site selected:  
 Decide whether to develop alone or in collaboration with UM  
 Retain consultants 
 Submit Detailed Site Plan 
 Determine disposition of Calvert Road site 

   
  
 
 “Our public buildings are a reflection of who we are as a community and 
 as a people.”    Wayne Senville, Editor 
      Planning Commissions Journal 


